Last update: 12/4/96

SWAS 1996 MASTER RE-INTEGRATION SCHEDULE

S RE-INTEGRATION ve From Stora GSE ijgure S/C for Tegtt
1 ’ 3 1 ’ 4 1 5 1
9/26/96 /96 9/26/96 796 9/27/96 196 9/30/96
rically Connect Up/Down Functional Cell Test p Test
to GS
’ 6 T q 7 q 8 q 9 10
7196 10/1/96 796 10/3/96 7196 10/8/96 5/96 10/16/9 196 10/18/9
SI/C for Functi s ut RF & Star Tr T Load, Install/Ch e Battery unctional
Closeo! CS Sim An Battery’
I 11 1 ’ 12 ’ 14 ’ 13 15
1/96 10/21/9 /96 10/30/9 /96 10/23/9 4/96 10/24/9 /96 10/25/9
ATS Long Functional Stol Testing Stol Testing old T/L Digital / Sunpoint T/L ACST/L #1 C Test, SAO 2H
(move 11/1.
16 17 1 i 18 1 i 19 1 i 20 1 kg 21 1 i 22 1
8/96 11/5/96 8/96 10/28/9 9/96 10/29/9 0/96 10/30/9 7196 11/1/96 196 11/4/96 /96 11/5/96
2 ur Test Lawach Day Procs, L. Long Functio ng Functional r Long Functio Timeline C Proc Testing
Sims, DeployT/L's
23 > 24 > 25 > 26 T > 29 T > 30 T > 31 T
/96 11/6/96 796 11/14/9 5/96 11/18/9 9/96 11/19/9 0/96 11/20/9 1/96 11/21/9 2/96 11/22/9
Lawach Pad Functiol Teston T/O Tal FIELD Test Reconfigure S/C POCC Testing Gyro Cal Timeline S/W S/A Deploy
32 T > 33 T > 34 g 35 1d 36 2d 37 1d 27 1d
5/96 11/25/9 6/96 11/26/9 12/2/96 12/4/96 12/9/96 12/9/96 12/10/96 12/11/96 12/12/96 12/12/96 12/13/96 12/13/96

New Dates for the
Following Tasks TBD!

PSR (New Date TBD)

Configure ACS For
Launch (New Date TBD)

(New Date TBD))

Install Thermal Blankets

Pack & Ship (New Date

39 0d

0d

28 1d

40 3d

1d

12/1/96 12/1/96

11/20/96

9/26/96 9/26/96

9/26/96

9/30/96

9/26/96
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